

JOBBees MVP

Development sprint plan

A clear, two-week-cadence delivery schedule from foundation to soft launch.

Project period: **Mon 1 Jun — Fri 4 Dec 2026** (27 weeks)

Cadence: **2-week sprints**, weekly Friday demos

Total: **1 foundation sprint + 12 build sprints**

Prepared 12 June 2026

At a glance

JOBBees is an Australian peer-to-peer task marketplace. This plan delivers the MVP across 12 two-week build sprints, preceded by a three-week foundation sprint. Soft launch in one Sydney suburb is scheduled for Sprint 12, the final week of November and first week of December 2026.

Foundation sprint (Sprint 0)	Mon 1 Jun — Fri 19 Jun
First build sprint (Sprint 1)	Mon 22 Jun — Fri 3 Jul
First user-visible demo (end of Sprint 2)	Fri 17 Jul
Tax / GST / RCTI work begins (Sprint 6)	Mon 31 Aug
TestFlight + real-device testing (Sprint 11)	Mon 9 Nov
Soft launch (Sprint 12)	Mon 23 Nov — Fri 4 Dec

How the plan works

Sprints run for two working weeks. Every fortnight ends with a Friday demo: a screen-recorded walk-through of what landed, plus a stoplight summary of what worked, what slipped, and what is blocked. There is also a mid-sprint Friday sync that you can join optionally.

From Sprint 2 onward, every Friday demo is a click-through of the mobile app showing real user flows. Sprint 1 is intentionally backend-only — its demo is a technical walk-through of the API and database. The reason is simple: building the authentication API first, then layering mobile on top of a stable backend, saves several weeks of rework that would otherwise come from building mobile against a changing API.

Sprint timeline

Each sprint runs two weeks and ends with a Friday demo. What you will see on demo day is in the right column.

Sprint	Dates	Theme	What you will see on Friday
0	Mon 1 Jun — Fri 19 Jun	Foundation	Repo walkthrough, architecture decisions, security gates, and confirmation that everything is ready for Sprint 1.
1	Mon 22 Jun — Fri 3 Jul	Backend authentication foundation	Technical walk-through: API endpoints in Postman, live database queries, and security checks. No mobile app this sprint by design.
2	Mon 6 Jul — Fri 17 Jul	Mobile auth, onboarding, tasker upgrade	First user-visible demo. Cold-launch the app, see welcome carousel, sign up, verify, become a tasker, complete Stripe Connect, verify ABN.
3	Mon 20 Jul — Fri 31 Jul	Task posting, AI extraction, guest mode	Browse as a guest, post a task by photo, watch the AI extract category and budget, sign up, and publish — all in one flow.
4	Mon 3 Aug — Fri 14 Aug	Discovery, bidding, license verification	Tasker sees ranked feed, places bids, license guard enforces trade licences (plumber, electrician, builder over \$5K), admin approves licence, poster sees 'Verified Plumber' badge.
5	Mon 17 Aug — Fri 28 Aug	Messaging, payments core, real OTP	Live in-app chat, payment hold via Stripe, and the real SMS provider goes live for phone verification.
6	Mon 31 Aug — Fri 11 Sep	Job execution, tax / RCTI / GST / ATO	Tasker checks in at the job, uploads completion proof, auto-capture fires, tax invoice and RCTI generated as PDFs.
7	Mon 14 Sep — Fri 25 Sep	Reviews, AI-assisted dispute mediation	Both sides leave reviews. A dispute is opened. The AI mediator proposes a resolution that humans can accept, reject, or escalate.
8	Mon 28 Sep — Fri 9 Oct	Notifications, trust & safety, privacy	Push notifications fire across the lifecycle, content moderation catches suspicious uploads, privacy data-subject requests work end-to-end.
9	Mon 12 Oct — Fri 23 Oct	Admin console	Full admin walk-through: today's queue, KYC review, license review, dispute resolution, refund processing, tax reporting.
10	Mon 26 Oct — Fri 6 Nov	Cloud deploy + WAF	Same flows running on Azure with Cloudflare protection in front of a public URL. No more localhost.
11	Mon 9 Nov — Fri 20 Nov	TestFlight, bug fix, launch hardening	Real iOS and Android devices. App Store / Play Store listings, tooltips, 'How it works' page, polish.

Sprint	Dates	Theme	What you will see on Friday
12	Mon 23 Nov — Fri 4 Dec	Soft launch + first real users	A real Sydney tasker, in one Sydney suburb, completes a real task posted by a real poster, with real money flowing. The MVP is live.

What is already locked in

These decisions have been made during the foundation sprint. They are not subject to change without an explicit re-plan.

Tasker verification model	Stripe Connect handles legal identity. JOBBees verifies ABN via the free ABR API, and
Hosting and data residency	Microsoft Azure, Australia East region. Cloudflare Pro at the edge for WAF and DDoS p
Payment processor	Stripe with Stripe Connect Express. Test mode through Sprint 11, live mode flipped at th
Auth tokens and edge security	Bearer tokens for mobile, HttpOnly cookie + CSRF for the web admin. Cloudflare Pro W
Brand colours and theme	Locked from the original prototype with a Material You modernisation pass.
Stripe / Apple / Google accounts	All in place. No enrolment lead-time blockers.
Map / geocoding provider	Google Maps. Best AU coverage including regional NSW and the inner-Sydney suburb

Decisions still ahead

These are not blockers today, but each must be resolved before its matching sprint starts. We will surface each one again two weeks before it is needed.

Phone OTP provider	Sprint 5 D1 — Mon 17 Aug	Choose between Firebase Phone Auth, Notifyre, and Twilio Ver
Product analytics	Sprint 11 D1 — Mon 9 Nov	PostHog (self-hostable in Australia) or Mixpanel.
Tax advisor — formal review	Before Sprint 12 launch	RFP and shortlist by mid-Sprint 5. Formal paid review in Sprint 1
Lawyer review of Terms / Privacy	Privacy 11	Privacy Policy and Terms drafted in-house during Sprint 8. Lawy

Headline risks and how we manage them

Risk. Australian tax law (GST + RCTI + ATO sharing-economy reporting) is complex.

Mitigation. A tax advisor will be on retainer-light before Sprint 6 starts, and a formal review happens before launch.

Risk. Real iOS and Android devices behave differently from simulators.

Mitigation. Sprint 11 is dedicated to TestFlight and Play Store internal testing with a 15-hour buffer for issues found on real devices.

Risk. Soft launch in one suburb can reveal problems we did not anticipate.

Mitigation. That is exactly why the soft launch is restricted to a single Sydney suburb with 30-50 manually onboarded taskers.

Risk. AI extraction quality could underperform on real photos.

Mitigation. Sprint 3 includes an evaluation harness with a 20-hour buffer in Sprint 4 for prompt refinement.

Risk. Stripe Connect onboarding requires Australian business test data.

Mitigation. Stripe supports a documented test-mode flow that we already validated.

Explicitly not in scope for MVP

These are deliberately deferred to post-MVP releases. Calling them out so there are no surprises later.

- **No multi-state engineering at MVP.** Per-state builder thresholds, per-state licence-register cross-checks, and time-zone-aware UI are deferred. The single-Sydney-suburb soft launch is an operational restriction (so we can monitor closely) and can expand to other Sydney suburbs at any time without code changes.
- International posters or taskers (Australia only).
- **Fine-grained admin role enforcement.** The schema and access-control policy already distinguish ADMIN from SUPER_ADMIN; at MVP both share the same permissions in the admin console. When the team grows beyond one admin, separate enforcement is roughly 4-6 hours of work.
- Police checks / Working-with-Children checks (only if child-related categories are added).
- Tasker insurance verification (post-MVP).
- Tasker availability calendar.
- Counter-offer or back-and-forth negotiation (replaced by public Q&A;).

What we need from you

Most of the work happens on our side. These are the things we will ask of you, sprint by sprint, as they come up.

Fri 19 Jun (end of Sprint 0)	Sign-off on the foundation demo and the development plan.
Fri 17 Jul (end of Sprint 2)	Sign-off on the first user-visible demo and the mobile look-and-feel.
Mon 17 Aug (Sprint 5 D1)	Phone OTP provider choice and tax advisor shortlist.
Mid Sep (during Sprint 6)	Availability for tax-advisor questions on RCTI / GST logic.
Mon 9 Nov (Sprint 11 D1)	Lawyer engaged for Terms + Privacy Policy review. Analytics provider choice.
Fri 20 Nov (end of Sprint 11)	Sign-off on TestFlight + Play Store builds. Confirm soft-launch suburb and tasker list.
Mon 23 Nov (Sprint 12 D1)	Final go / no-go on switching Stripe from test to live mode. This is a one-way decision.